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March 26, 1999

Mr. Joseph Joyce
BRAC Environmental Coordinator

AC/S Environmental (1AU)
MCAS El Toro
P.O. Box 95001

Santa Ana, CA 92709-5001

Re: Marine Corps Air Station (MCAS E1 Toro, Federal Facility Agreement (FFA) Schedule
Change Request

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letters dated
March 8, and March 23, 1999, requesting agency approval of changes to the FFA schedule for
MCAS E1 Toro. The FFA changes requested in your March 8 letter are hereby approved.

Your letter dated March 23, requested a six week extension to submit the draft final Proposed
Plan for Operable Units (OUs) 1 and 2A, due to continued negotiations with the Orange County
and Irvine Ranch Water Districts, and significant comments on the draft Proposed Plan submitted
by the regulatory agencies.

While EPA remains fully supportive of the ongoing negotiations between the Navy and the
Water Districts (with the expectation of an agreement), we remain concemed about the length of
time the negotiations have taken. EPA is willing therefore to grant the Navy a 30 day extension
until May 1, 1999, to submit the draft final Proposed Plan for OUs 1 and 2A, provided the Navy
immediately schedules meetings and/or conference calls with the regulatory agencies to resolve
regulatory agency comments and to update the agencies on the status of the negotiations.

I look forward to hearing from you. Please contact me at (415) 744-2210 to arrange the
meetings/conference calls.

Sincerely,

Glenn R. Kistner

Remedial Project Manager
Federal Facilities Cleanup Branch
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cc: Ms. Patricia Hannon, RWQCB
Mr.Gregory Hurley, RAB Co-Chair
Mr.Tayseer Mahmoud, DTSC
Ms. Polin Modanlou, LRA
Mr. Andy Piszkin, SWDIV


